

Project Summary

Project ID	Project Name	Start Date	End Date	Status	Manager	Team Lead	Team Members	Budget	Actual Spend	Variance	Risk Level	Compliance	Quality Score	Customer Satisfaction	Project Description
P001	Project Alpha	2023-01-01	2023-03-31	Completed	J. Doe	A. Smith	B. Johnson, C. Lee	\$1,200,000	\$1,150,000	-\$50,000	Low	High	95%	4.8/5	Project Alpha was a successful initiative to launch a new product line. It was completed on time and within budget, exceeding customer expectations.
P002	Project Beta	2023-02-15	2023-05-15	In Progress	M. Kim	N. Patel	O. Brown, P. Green	\$800,000	\$650,000	-\$150,000	Medium	Medium	88%	4.2/5	Project Beta is currently in progress. There is a budget variance of \$150,000, which is being managed through resource optimization.
P003	Project Gamma	2023-03-01	2023-06-30	On Hold	L. White	K. Black	M. Gray, N. Blue	\$500,000	\$500,000	\$0	High	Low	72%	3.5/5	Project Gamma has been placed on hold due to a change in strategic priorities. Resources have been reallocated to other active projects.
P004	Project Delta	2023-04-01	2023-07-31	Planning	H. Green	I. Yellow	J. Purple, K. Orange	\$300,000	\$100,000	-\$200,000	Low	High	60%	3.0/5	Project Delta is in the planning phase. Significant budget variance is expected due to the early start of procurement and development.
P005	Project Epsilon	2023-05-01	2023-08-31	Initiation	F. Red	G. Blue	H. Green, I. Yellow	\$200,000	\$50,000	-\$150,000	Medium	Medium	50%	2.8/5	Project Epsilon is in the initiation phase. The project team is currently defining the scope and objectives.
P006	Project Zeta	2023-06-01	2023-09-30	Analysis	D. Purple	E. Orange	F. Green, G. Blue	\$150,000	\$30,000	-\$120,000	Low	High	40%	2.5/5	Project Zeta is in the analysis phase. The project manager is conducting a detailed cost-benefit analysis.
P007	Project Eta	2023-07-01	2023-10-31	Definition	C. Yellow	D. Purple	E. Orange, F. Green	\$100,000	\$20,000	-\$80,000	Medium	Medium	30%	2.2/5	Project Eta is in the definition phase. The project team is working on defining the project charter and key milestones.
P008	Project Theta	2023-08-01	2023-11-30	Approval	B. Blue	C. Yellow	D. Purple, E. Orange	\$75,000	\$15,000	-\$60,000	High	Low	20%	2.0/5	Project Theta is in the approval phase. The project proposal is currently under review by the steering committee.
P009	Project Iota	2023-09-01	2023-12-31	Concept	A. Orange	B. Blue	C. Yellow, D. Purple	\$50,000	\$10,000	-\$40,000	Low	High	10%	1.8/5	Project Iota is in the concept phase. The project team is exploring initial ideas and feasibility.
P010	Project Kappa	2023-10-01	2024-01-31	Charter	Z. Green	A. Orange	B. Blue, C. Yellow	\$25,000	\$5,000	-\$20,000	Medium	Medium	5%	1.5/5	Project Kappa is in the charter phase. The project manager is drafting the initial project charter.
P011	Project Lambda	2023-11-01	2024-02-28	Scope	Y. Blue	Z. Green	A. Orange, B. Blue	\$15,000	\$3,000	-\$12,000	High	Low	3%	1.2/5	Project Lambda is in the scope phase. The project team is defining the project's boundaries and objectives.
P012	Project Mu	2023-12-01	2024-03-31	Identify	X. Orange	Y. Blue	Z. Green, A. Orange	\$10,000	\$2,000	-\$8,000	Low	High	2%	1.0/5	Project Mu is in the identify phase. The project team is identifying the project's stakeholders and sponsors.
P013	Project Nu	2024-01-01	2024-04-30	Plan	W. Green	X. Orange	Y. Blue, Z. Green	\$5,000	\$1,000	-\$4,000	Medium	Medium	1%	0.8/5	Project Nu is in the plan phase. The project team is developing a detailed project plan.
P014	Project Xi	2024-02-01	2024-05-31	Organize	V. Blue	W. Green	X. Orange, Y. Blue	\$3,000	\$600	-\$2,400	High	Low	0%	0.5/5	Project Xi is in the organize phase. The project team is organizing resources and assigning roles.
P015	Project Omicron	2024-03-01	2024-06-30	Monitor	U. Orange	V. Blue	W. Green, X. Orange	\$2,000	\$400	-\$1,600	Low	High	0%	0.3/5	Project Omicron is in the monitor phase. The project team is monitoring progress and managing risks.
P016	Project Pi	2024-04-01	2024-07-31	Control	T. Green	U. Orange	V. Blue, W. Green	\$1,500	\$300	-\$1,200	Medium	Medium	0%	0.2/5	Project Pi is in the control phase. The project team is controlling costs and quality.
P017	Project Rho	2024-05-01	2024-08-31	Close	S. Blue	T. Green	U. Orange, V. Blue	\$1,000	\$200	-\$800	High	Low	0%	0.1/5	Project Rho is in the close phase. The project team is finalizing all project activities.
P018	Project Sigma	2024-06-01	2024-09-30	Post-Mortem	R. Orange	S. Blue	T. Green, U. Orange	\$750	\$150	-\$600	Low	High	0%	0.0/5	Project Sigma is in the post-mortem phase. The project team is conducting a final review and lessons learned.
P019	Project Tau	2024-07-01	2024-10-31	Archive	Q. Green	R. Orange	S. Blue, T. Green	\$500	\$100	-\$400	Medium	Medium	0%	0.0/5	Project Tau is in the archive phase. The project team is archiving project documents and data.
P020	Project Upsilon	2024-08-01	2024-11-30	Review	P. Blue	Q. Green	R. Orange, S. Blue	\$250	\$50	-\$200	High	Low	0%	0.0/5	Project Upsilon is in the review phase. The project team is reviewing the overall project performance.
P021	Project Phi	2024-09-01	2024-12-31	Report	O. Orange	P. Blue	Q. Green, R. Orange	\$150	\$30	-\$120	Low	High	0%	0.0/5	Project Phi is in the report phase. The project team is preparing a final report on the project's outcomes.
P022	Project Chi	2024-10-01	2025-01-31	Final	N. Green	O. Orange	P. Blue, Q. Green	\$100	\$20	-\$80	Medium	Medium	0%	0.0/5	Project Chi is in the final phase. The project team is completing all administrative tasks.
P023	Project Psi	2024-11-01	2025-02-28	Closeout	M. Blue	N. Green	O. Orange, P. Blue	\$75	\$15	-\$60	High	Low	0%	0.0/5	Project Psi is in the closeout phase. The project team is ensuring all project obligations are met.
P024	Project Omega	2024-12-01	2025-03-31	Handover	L. Orange	M. Blue	N. Green, O. Orange	\$50	\$10	-\$40	Low	High	0%	0.0/5	Project Omega is in the handover phase. The project team is transferring project knowledge to the client.
P025	Project A	2025-01-01	2025-04-30	Initiation	K. Green	L. Orange	M. Blue, N. Green	\$30	\$6	-\$24	Medium	Medium	0%	0.0/5	Project A is in the initiation phase. The project team is starting the project setup.
P026	Project B	2025-02-01	2025-05-31	Planning	J. Blue	K. Green	L. Orange, M. Blue	\$20	\$4	-\$16	High	Low	0%	0.0/5	Project B is in the planning phase. The project team is developing the project plan.
P027	Project C	2025-03-01	2025-06-30	Execution	I. Orange	J. Blue	K. Green, L. Orange	\$15	\$3	-\$12	Low	High	0%	0.0/5	Project C is in the execution phase. The project team is executing the project plan.
P028	Project D	2025-04-01	2025-07-31	Monitoring	H. Green	I. Orange	J. Blue, K. Green	\$10	\$2	-\$8	Medium	Medium	0%	0.0/5	Project D is in the monitoring phase. The project team is monitoring project progress.
P029	Project E	2025-05-01	2025-08-31	Reporting	G. Blue	H. Green	I. Orange, J. Blue	\$7	\$1.5	-\$5.5	High	Low	0%	0.0/5	Project E is in the reporting phase. The project team is reporting on project performance.
P030	Project F	2025-06-01	2025-09-30	Closing	F. Orange	G. Blue	H. Green, I. Orange	\$5	\$1	-\$4	Low	High	0%	0.0/5	Project F is in the closing phase. The project team is closing out the project.
P031	Project G	2025-07-01	2025-10-31	Post-Project	E. Green	F. Orange	G. Blue, H. Green	\$3	\$0.5	-\$2.5	Medium	Medium	0%	0.0/5	Project G is in the post-project phase. The project team is conducting a final review.
P032	Project H	2025-08-01	2025-11-30	Final Review	D. Blue	E. Green	F. Orange, G. Blue	\$2	\$0.4	-\$1.6	High	Low	0%	0.0/5	Project H is in the final review phase. The project team is reviewing the project's success.
P033	Project I	2025-09-01	2025-12-31	Archive	C. Orange	D. Blue	E. Green, F. Orange	\$1.5	\$0.3	-\$1.2	Low	High	0%	0.0/5	Project I is in the archive phase. The project team is archiving project records.
P034	Project J	2025-10-01	2026-01-31	Review	B. Green	C. Orange	D. Blue, E. Green	\$1	\$0.2	-\$0.8	Medium	Medium	0%	0.0/5	Project J is in the review phase. The project team is reviewing the project's impact.
P035	Project K	2025-11-01	2026-02-28	Report	A. Blue	B. Green	C. Orange, D. Blue	\$0.75	\$0.15	-\$0.6	High	Low	0%	0.0/5	Project K is in the report phase. The project team is preparing a final report.
P036	Project L	2025-12-01	2026-03-31	Final	Z. Orange	A. Blue	B. Green, C. Orange	\$0.5	\$0.1	-\$0.4	Low	High	0%	0.0/5	Project L is in the final phase. The project team is completing all project tasks.
P037	Project M	2026-01-01	2026-04-30	Closeout	Y. Green	Z. Orange	A. Blue, B. Green	\$0.3	\$0.05	-\$0.25	Medium	Medium	0%	0.0/5	Project M is in the closeout phase. The project team is finalizing all project activities.
P038	Project N	2026-02-01	2026-05-31	Handover	X. Blue	Y. Green	Z. Orange, A. Blue	\$0.2	\$0.03	-\$0.17	High	Low	0%	0.0/5	Project N is in the handover phase. The project team is transferring project knowledge.
P039	Project O	2026-03-01	2026-06-30	Initiation	W. Orange	X. Blue	Y. Green, Z. Orange	\$0.15	\$0.03	-\$0.12	Low	High	0%	0.0/5	Project O is in the initiation phase. The project team is starting the project setup.
P040	Project P	2026-04-01	2026-07-31	Planning	V. Green	W. Orange	X. Blue, Y. Green	\$0.1	\$0.02	-\$0.08	Medium	Medium	0%	0.0/5	Project P is in the planning phase. The project team is developing the project plan.
P041	Project Q	2026-05-01	2026-08-31	Execution	U. Blue	V. Green	W. Orange, X. Blue	\$0.075	\$0.015	-\$0.06	High	Low	0%	0.0/5	Project Q is in the execution phase. The project team is executing the project plan.
P042	Project R	2026-06-01	2026-09-30	Monitoring	T. Orange	U. Blue	V. Green, W. Orange	\$0.05	\$0.01	-\$0.04	Low	High	0%	0.0/5	Project R is in the monitoring phase. The project team is monitoring project progress.
P043	Project S	2026-07-01	2026-10-31	Reporting	S. Green	T. Orange	U. Blue, V. Green	\$0.035	\$0.007	-\$0.028	Medium	Medium	0%	0.0/5	Project S is in the reporting phase. The project team is reporting on project performance.
P044	Project T	2026-08-01	2026-11-30	Closing	R. Blue	S. Green	T. Orange, U. Blue	\$0.025	\$0.005	-\$0.02	High	Low	0%	0.0/5	Project T is in the closing phase. The project team is closing out the project.
P045	Project U	2026-09-01	2026-12-31	Post-Project	Q. Orange	R. Blue	S. Green, T. Orange	\$0.018	\$0.0035	-\$0.0145	Low	High	0%	0.0/5	Project U is in the post-project phase. The project team is conducting a final review.
P046	Project V	2026-10-01	2027-01-31	Final Review	P. Green	Q. Orange	R. Blue, S. Green	\$0.013	\$0.0025	-\$0.0105	Medium	Medium	0%	0.0/5	Project V is in the final review phase. The project team is reviewing the project's impact.
P047	Project W	2026-11-01	2027-02-28	Report	O. Blue	P. Green	Q. Orange, R. Blue	\$0.009	\$0.0018	-\$0.0072	High	Low	0%	0.0/5	Project W is in the report phase. The project team is preparing a final report.
P048	Project X	2026-12-01	2027-03-31	Final	N. Orange	O. Blue	P. Green, Q. Orange	\$0.0065	\$0.0013	-\$0.0052	Low	High	0%	0.0/5	Project X is in the final phase. The project team is completing all project tasks.
P049	Project Y	2027-01-01	2027-04-30	Closeout	M. Green	N. Orange	O. Blue, P. Green	\$0.0048	\$0.00095	-\$0.00385	Medium	Medium	0%	0.0/5	Project Y is in the closeout phase. The project team is finalizing all project activities.
P050	Project Z	2027-02-01	2027-05-31	Handover	L. Blue	M. Green	N. Orange, O. Blue	\$0.0035	\$0.0007	-\$0.0028	High	Low	0%	0.0/5	Project Z is in the handover phase. The project team is transferring project knowledge.
P051	Project AA	2027-03-01	2027-06-30	Initiation	K. Orange	L. Blue	M. Green, N. Orange	\$0.0026	\$0.0005	-\$0.0021	Low	High	0%	0.0/5	Project AA is in the initiation phase. The project team is starting the project setup.
P052	Project AB	2027-04-01	2027-07-31	Planning	J. Green	K. Orange	L. Blue, M. Green	\$0.0019	\$0.00038	-\$0.00152	Medium	Medium	0%	0.0/5	Project AB is in the planning phase. The project team is developing the project plan.
P053	Project AC	2027-05-01	2027-08-31	Execution	I. Blue	J. Green	K. Orange, L. Blue	\$0.0014	\$0.00028	-\$0.00112	High	Low	0%	0.0/5	Project AC is in the execution phase. The project team is executing the project plan.
P054	Project AD	2027-06-01	2027-09-30	Monitoring	H. Orange	I. Blue	J. Green, K. Orange	\$0.001	\$0.0002	-\$0.0008	Low	High	0%	0.0/5	Project AD is in the monitoring phase. The project team is monitoring project progress.
P055	Project AE	2027-07-01	2027-10-31	Reporting	G. Green	H. Orange	I. Blue, J. Green	\$0.00075	\$0.00015	-\$0.0006	Medium	Medium	0%	0.0/5	Project AE is in the reporting phase. The project team is reporting on project performance.
P056	Project AF	2027-08-01	2027-11-30	Closing	F. Blue	G. Green	H. Orange, I. Blue	\$0.00055	\$0.00011	-\$0.00044	High	Low	0%	0.0/5	Project AF is in the closing phase. The project team is closing out the project.
P057	Project AG	2027-09-01	2027-12-31	Post-Project	E. Orange	F. Blue	G. Green, H. Orange	\$0.0004	\$0.00008	-\$0.00032	Low	High	0%	0.0/5	Project AG is in the post-project phase. The project team is conducting a final review.
P058	Project AH	2027-10-01	2028-01-31	Final Review	D. Green	E. Orange	F. Blue, G. Green	\$0.0003	\$0.00006	-\$0.00024	Medium	Medium	0%	0.0/5	Project AH is in the final review phase. The project team is reviewing the project's impact.
P059	Project AI	2027-11-01	2028-02-28	Report	C. Blue	D. Green	E. Orange, F. Blue	\$0.00022	\$0.00004	-\$0.00018	High	Low	0%	0.0/5	Project AI is in the report phase. The project team is preparing a final report.
P060	Project AJ	2027-12-01	2028-03-31	Final	B. Orange	C. Blue	D. Green, E. Orange	\$0.00016	\$0.00003	-\$0.00013	Low	High	0%	0.0/5	Project AJ is in the final phase. The project team is completing all project tasks.
P061	Project AK	2028-01-01	2028-04-30	Closeout	A. Green	B. Orange	C. Blue, D. Green	\$0.00012	\$0.00002	-\$0.0001	Medium	Medium	0%	0.0/5	Project AK is in the closeout phase. The project team is finalizing all project activities.
P062	Project AL	2028-02-01	2028-05-31	Handover	Z. Blue	A. Green	B. Orange, C. Blue	\$0.00009	\$0.000015	-\$0.000075	High	Low	0%	0.0/5	Project AL is in the handover phase. The project team is transferring project knowledge.
P063	Project AM	2028-03-01	2028-06-30	Initiation	Y. Orange	Z. Blue	A. Green, B. Orange	\$0.000065	\$0.00001	-\$0.000055	Low	High	0%	0.0/5	Project AM is in the initiation phase. The project team is starting the project setup.
P064	Project AN	2028-04-01	2028-07-31	Planning	X. Green	Y. Orange	Z. Blue, A. Green	\$0.000048	\$0.0000095	-\$0.0000385	Medium	Medium	0%	0.0/5	Project AN is in the planning phase. The project team is developing the project plan.
P065	Project AO	2028-05-01	2028-08-31	Execution	W. Blue	X. Green	Y. Orange, Z. Blue	\$0.000036	\$0.000007	-\$0.000029	High	Low	0%	0.0/5	Project AO is in the execution phase. The project team is executing the project plan.
P066	Project AP	2028-06-01	2028-09-30	Monitoring	V. Orange	W. Blue	X. Green, Y. Orange	\$0.000027	\$0.000005	-\$0.000022	Low	High	0%	0.0/5	Project AP is in the monitoring phase. The project team is monitoring project progress.
P067	Project AQ	2028-07-01	2028-10-31	Reporting	U. Green	V. Orange	W. Blue, X. Green	\$0.00002	\$0.000004	-\$0.000016	Medium	Medium	0%		

