

Item	TASKERS	Funded	2021	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	2022	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV
	Engineering for sidewalk along Church street between Franklin and Hillsboro streets and along Hillsboro street from Church to																									
1	Install sidewalk Along Church street from Franklin to Nelson Street (Phase 2): (Engineering in progress)																									
1a		yes																								
2	Install sidewalks along Hillsboro from Church to Center: (Phase 3): (Engineering still in pprogress)																									
2a		yes																								
3	Install sidewalk along Church st. from Nelson to Hillsborough																									
3a		Yes																								
4	Dredge Morning Dr. East exit ditch																									
4a	Ditch mainly in Duplin county. Town manager having Luther Thompson (Duplin County) attend March meting to discuss a plan to remove blockage																									
5	Correct flooding problem in County Rd and Nellie Street Housing Complex																									
5a																										
6	Open exit ditch east of Church Street between Franklin and Morning drive THAT IS completely overgrown and																									
6a		Yes																								
7	Trees too close to road On Church street between Slocumb and Elezabeth Street: Town Manager getting DOT approval for town to remove overgrowth																									
7a		Yes																								
8	Install larger Pipe under roadcrossing on Center Street: extent pipe to Brazeale Aveneu to resolve																									
8a	Town Manager checking on CDBG grant of \$600,000 to complete construction; (Town contribution is \$3,000). Grant request completed by																									
9	Dredge out and clean all exit ditches	Yes																								
10	Flush out drainage ducts (ANNUALLY)	Yes																								
11	Clean vegetation from railroad track throughout Mt. Olive (MONTHLY) during																									

Item	TASKERS	Funded	2021	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	2022	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV
12	Install drainage pipes where open ditches are too close to residence houses. Completion is driven by budget constraints and owners willingness to help																									
13	Trees need to be removed near Carver Culture Center building before they fall and cause damage: Town Manager working to have them removed																									
13a		?																								
14	Increase size of 12" pipe in exit ditch at intersection of Johnson Street. Obstructing water flow in ditch																									
14a																										
15	Town Manager having engineer re-accompliah survey of storm drain system: Previous survey omitted several needed corrections in the																									
15a																										
16	Pot holes along Main Street between highway 117 and Brazeale Avenue where access pipes installed for utilities																									
16a																										
	Listed below are connection streets between South Church Street and Center streets where there are no conduits. Water runs along																									
17	Nelson Streect	No																								
18	Williamson street	No																								
19	Korengay Streets	No																								
20	Franklin Street	No																								
21	Hillsboro Street	No																								
22	Pot holes along Main Street between highway 117 and Brazeale Avenue where access pipes installed for utilities																									

ADVISORY BOARD POC: Hobert Yates 919-988-4252 : E-Mail: Dyates26@nc.rr.com

LEGEND  Scheduled/working  Creating Strategy/ under  Hold, Waiting Funding