

The General Plan *for the* Town of Carefree

Milestone Dates (subject to change)

RECOGNIZE

- Project NTP/Council approval** – October 4, 2022
- Project Immersion Summit/Staff Kick-off** – November 18, 2022
- Public Involvement Plan/Council approval** – December 6, 2022
(Council Briefing #1)
- Project Website Live** – Week of January 15, 2023
- Community Workshop #1** – February 1, 2023
- Planning Commission Work Session/Briefing #1** – February 9, 2023
- Existing Conditions Assessment (to staff)** – Week of February 26, 2023

ENRICH

- Community Survey Release** – March 17 release, 2023
(Close survey by April 17, 2023)
- Mobile Pop-up Workshop/Promote GP & Survey** – March 31 & April 1, 2023
(Fri/Sat outside Post Office)
- Planning Commission Work Session/Briefing #2** – April 10, 2023
(Organizational Structure)
- Discussion Hub/Community Workshop #2** – April 26, 2023
(Public Outreach Summary & Vision/Goal Confirmation)
- Council Work Session/Briefing #2** – May 2, 2023
(Status Update, review community feedback and organizational structure)
- Planning Commission Work Session/Briefing #3** – June 12, 2023
(Goal/Policy Validation & Issue Review as needed)
- Discussion Hub/Community Workshop #3** – June 19, 2023
(Issue Review as needed)
- Discussion Hub/Community Workshop #4** – July 17, 2023
(Open Space Focus)
- Working GP Draft Preparation** – July 25, 2023
(Working Draft Outline of GP to guide Worksession Discussion)
- Council Work Session/Briefing #3** – Aug 1, 2023
(Status Update, Working Draft Outline/Issue Resolution)
- Planning Commission Work Session/Briefing #4** – August 14, 2023
(Status Update, Working Draft Outline/Issue Resolution)
- Preliminary GP Draft** – August 18, 2023
(Project Team Review)
- 60-Day Review** – October 1, 2023 – December 1, 2023
(Pop-up workshops TBD as needed to inform public regarding 60-day review draft)
- Community Workshop #5** – October 11, 2023
(60-Day Review Draft)
- Final GP Development/60-Day Review Resolution** – Month of December 2023

ACHIEVE

- Planning Commission Work Session/Briefing #5** – February 12, 2024
(Review Final General Plan)
- Council Work Session/Briefing #4** – March 5, 2024
(Review Final General Plan)
- Planning Commission Public Hearing (Recommendation)** – April 8, 2024
- Council Public Hearing (Adoption)** – May 7, 2024
- 120 day waiting period starts** – July 8, 2024
- Ratification (Election)** – November 5, 2024