

## NOTICE TO PROCEED

---

Owner:	City of Overbrook, Kansas	<b>KDHE Project No.:</b>	2989
Contractor:	Carstensen Contracting, Inc.	<b>USDA RD Project No.:</b>	18-070-072310963
Engineer:	Kramer Consulting, LLC	<b>CDBG Project No.:</b>	20-PF-033
Project:	Water Distribution System Improvements	Contract Name:	Water Distribution System Improvements
		Effective Date of Contract:	August 5, 2021

---

### TO CONTRACTOR:

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on October 1, 2021.

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work shall be done at the Site prior to such date. In accordance with the Agreement, the date of Substantial Completion is Monday, September 26, 2022, and the date of readiness for final payment is Wednesday, October 26, 2022, and the number of days to achieve readiness for final payment is Friday, November 25, 2022.

Before starting any Work at the Site, Contractor must comply with the following:

Provide work schedule

## NOTICE TO PROCEED

---

Owner:	City of Overbrook, Kansas	<b>KDHE Project No.:</b>	2989
Contractor:	Central Tank Coatings, Inc.	<b>USDA RD Project No.:</b>	18-070-072310963
Engineer:	Kramer Consulting, LLC	<b>CDBG Project No.:</b>	20-PF-033
Project:	Elevated Water Storage Tanks Painting	Contract Name:	Elevated Water Storage Tanks Painting
		Effective Date of Contract:	May 28, 2021

---

### TO CONTRACTOR:

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on September 13, 2021.

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work shall be done at the Site prior to such date. In accordance with the Agreement, the date of Substantial Completion is Monday, April 11, 2022, and the date of readiness for final payment is Wednesday, May 11, 2022, and the number of days to achieve readiness for final payment is Friday, June 10, 2022.

Before starting any Work at the Site, Contractor must comply with the following:

Provide work schedule